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Almond Blossoms School House 5/15/2020

Almond Blossoms School House - Renovations

Design Development - Construction Cost Estimate - May 2020

Arnold & Scangas Architects, St. Albans, VT, 782-8241

Project name Almond Blossoms School House

235 Lake Street

St. Albans

VT 

Job size 3728 SF

Notes -Estimate based on drawing set of 04/17/2020.

-Assumes owner is tax exempt.

-All utility fees, street fees and building permit

  expense are by the owner.

-Alternates;

1. Shingles ILO of metal roofing, deduct < $ 26,000 >.

2. Custom front wood door, add $ 2,000.

3. Front sidewalk fence as black picket aluminum

   ILO 6' chain link, add $ 5,000.

4. Replace roof with new membrane, add $ 6,600.

5. Add rubber floor tiles per the finish schedule, add $ 7,800.
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Group Phase Description Takeoff Quantity Labor Amount Material Amount Sub Amount Equip Amount Total Amount

2000.00 DEMOLITION

2014.00 Demolition - Masonry

Demo Masonry-CMU Wall-To  6" Thick 256.00 sf 410 - - 102 512

  Demolition - Masonry 3,728.00 SF 410 102 512

2016.00 Demolition - Steel

Demo Steel-Railing-1 Line 12.00 lf 32 2 - - 34

  Demolition - Steel 3,728.00 SF 32 2 34

2018.00 Demolition - Carpentry

Demo Carpentry-Posts-To 6 x 6 48.00 lf 96 - - - 96

Demo Carpentry-Decking 47.00 sf 63 - - - 63

Demo Carpentry-Stairs 8.00 rs 160 - - - 160

  Demolition - Carpentry 3,728.00 SF 319 319

2020.00 Demolition - Millwork

Demo Millwork-Cabinet-Base 12.00 lf 96 - - - 96

Demo Millwork-Cabinet-Wall 7.00 lf 56 - - - 56

Demo Millwork-Cabinet-Top 12.00 lf 48 - - - 48

Demo Millwork-Trim-To 12" Wide 568.00 lf 454 - - - 454

  Demolition - Millwork 3,728.00 SF 654 654

2022.00 Demolition - Roofing & Insulation

Demo Roofing-Metal-Sheet 2,662.00 sf 2,662 - - - 2,662

  Demolition - Roofing & Insulation 3,728.00 SF 2,662 2,662

2024.00 Demolition - Siding

Demo Siding-Lattice 144.00 sf 115 - - 43 158

  Demolition - Siding 3,728.00 SF 115 43 158

2026.00 Demolition - Doors & Windows

Demo Opening-Door-Frame-To 4070 15.00 ea 450 - - - 450

Demo Opening-Door-To 4070 15.00 ea 450 - - - 450

Demo Opening-Door Hardware-Lock 2.00 ea 40 - - - 40

Demo Opening-Door-W/S 3.00 ea 60 - - - 60

  Demolition - Doors & Windows 3,728.00 SF 1,000 1,000

2028.00 Demolition - Finishes

Demo Finish-Floor-Carpet 623.00 sf 100 - - 12 112

Demo Finish-Floor-Resilient-Sheet 272.00 sf 158 - - 20 178

Demo Finish-Floor-Tile-Ceramic 54.00 sf 72 - - 9 81

Demo Finish-Floor-Wood 17.00 sf 23 - - - 23

Demo Finish-Walls-Ceramic Tile 188.00 sf 301 - - 38 338

Demo Finish-Walls-VWC-1L 64.00 sf 37 - - 4 41

Demo Finish-Walls-Stud x 2GWB 1,152.00 sf 922 - - - 922

Demo Finish-Walls-Panels 792.00 sf 422 - - - 422

  Demolition - Finishes 3,728.00 SF 2,034 83 2,117

2040.00 Demolition - Specialty Items

Demo Item-Toilet Accessories 2.00 ea 20 - - - 20

Demo Item-Kitchen Appliance 1.00 ea 20 - - - 20
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Group Phase Description Takeoff Quantity Labor Amount Material Amount Sub Amount Equip Amount Total Amount

  Demolition - Specialty Items 3,728.00 SF 40 40

2062.00 Demolition - Buildings & Structures

Demo Building-Wood-Garage 959.00 sf - - 2,877 - 2,877

Demo Building-Foundation-Garage 27.00 cy - - 4,050 - 4,050

Demo Building-Dump Fee's 2.00 bx - 1,500 - - 1,500

  Demolition - Buildings & Structures 3,728.00 SF 1,500 6,927 8,427

2090.00 Demolition - Hazardous

Hazardous-Abatement-NIC 0.00 ls - - 0 - 0

  Demolition - Hazardous 3,728.00 SF

2096.00 Demolition - Debris & Handling

Debris-Dumpster-30 Cuyd C & D 20.00 cy - 500 - - 500

Debris-Move Out 20.00 cy 400 - - - 400

  Demolition - Debris & Handling 3,728.00 SF 400 500 900

  DEMOLITION 3,728.00 SF 7,666 2,002 6,927 229 16,823

2100.00 SITE WORK

2110.00 Site Work - General

Site-Mobilize-Equipment 3.00 ea 480 - - 1,800 2,280

Site-Supervision-To Build-Foreman 1.00 wk 2,000 150 - 300 2,450

  Site Work - General 3,728.00 SF 2,480 150 2,100 4,730

2112.00 Site Work - Demolition

Site Demo-Sawcut-Asphalt 380.00 if 367 57 - 130 554

Site Demo-Asphalt-To 3" 146.00 sf - - - 46 46

Site Demo-Asphalt-To 6" 150.00 sf - - - 75 75

Site Demo-Walks-Conc-Mesh-To 6" 48.00 sf 20 - - 88 109

Site Demo-Debris-Load To Truck 5.50 cy - - - 21 21

Site Demo-Debris-Haul Off Site 5.50 cy - - - 42 42

Site Demo-Debris-Disposal-Asphalt 4.50 cy - 45 - - 45

Site Demo-Debris-Disposal-Concrete 1.00 cy - 15 - - 15

  Site Work - Demolition 3,728.00 SF 387 117 403 907

2200.00 Site Work - Earthwork

Grading-Strip-Topsoil-Rotill-Tractor 1,001.00 sf 14 - - 20 34

Grading-Strip-Topsoil 18.54 cy - - - 185 185

Grading-Strip-Topsoil-Stockpile 18.54 cy - - - 162 162

Grading-Waste Excess-Load & Haul-Away 16.06 cy - - - 196 196

  Site Work - Earthwork 3,728.00 SF 14 563 577

2204.00 Site Work - Roads & Walks

Subbase-Box Out-Roads 74.15 cy - - - 519 519

Subbase-Box Out-Walks 3.33 cy 53 - - 167 220

Subbase-Spread & Compact-Pads & Walks 2.22 cy 18 - - 56 73

Subbase-Spread & Compact-Roads 67.85 cy - - - 1,131 1,131

Subbase-Import-Sand 18.54 cy - 334 - - 334

Subbase-Import-Crush Gravel 39.29 cy - 1,320 - - 1,320

Subbase-Import-Sure Pack 12.35 cy - 519 - - 519
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2204.00 Site Work - Roads & Walks

Subbase-Fine Grade-Pads & Walks 60.00 sf 24 - - 12 36

Subbase-Fine Grade-Roads 1,001.00 sf 47 - - 45 92

Subbase-Fabric-Stabilization-Large Area 1,001.00 sf 89 96 - 29 214

  Site Work - Roads & Walks 3,728.00 SF 231 2,269 1,957 4,457

2208.00 Site Work - Topsoil

Topsoil-Exist-Reuse 2.48 cy - 0 - - 0

Topsoil-Exist-Screen-On Site 2.48 cy 2 - - 9 11

Topsoil-Distribute 2.48 cy - - - 15 15

Topsoil-Spread-Dozer 2.48 cy 4 - - 6 10

  Site Work - Topsoil 3,728.00 SF 6 30 36

2340.00 Site Work - Water

Water-Pipe-DI-Push-  4.00" 30.00 lf 120 468 - 66 654

Water-Pipe-DI-Valve-  4.00" 1.00 ea 160 523 - 131 814

Water-Pipe-DI-Valve-Box 1.00 ea 60 165 - 88 313

Water-Pipe-Line Tap-  6.00" 1.00 ea 240 880 500 700 2,320

Water-Thrust Block-Concrete 3.00 ea 90 198 - 188 476

Water-Pipe-Excavate & Backfill 30.00 lf 300 - - 600 900

  Site Work - Water 3,728.00 SF 970 2,234 500 1,772 5,475

  SITE WORK 3,728.00 SF 4,089 4,769 500 6,825 16,183

2400.00 SITE IMPROVEMENTS

2420.00 Site - Fences & Guard Rails

Fence-Chain Link- 6' H 240.00 lf - - 4,800 - 4,800

Fence-Chain Link-Add-Gate-Man 3.00 ea - - 900 - 900

  Site - Fences & Guard Rails 3,728.00 SF 5,700 5,700

2456.00 Site - Lawns

Lawn-Fine Grade & Seed & Mulch 670.00 sf - - 101 - 101

  Site - Lawns 3,728.00 SF 101 101

  SITE IMPROVEMENTS 3,728.00 SF 5,801 5,801

2500.00 PAVING & SURFACING

2530.00 Paving - Asphalt

Paving-Asphalt-Roads-Patching- 3.00" 270.00 sf - - 742 - 742

Paving-Asphalt-Roads-Patching- 4.00" 150.00 sf - - 549 - 549

  Paving - Asphalt 3,728.00 SF 1,291 1,291

2574.00 Site Concrete

Site Concrete-Walks-WWF- 5" Thick 60.00 sf - - 373 - 373

  Site Concrete 3,728.00 SF 373 373

  PAVING & SURFACING 3,728.00 SF 1,665 1,665
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5500.00 METAL FABRICATIONS

5520.00 Misc. Metals - Exterior

Metals-Rail-Guard-2 Line-Steel-Galv 15.00 lf 260 825 - - 1,085

  Misc. Metals - Exterior 3,728.00 SF 260 825 1,085

  METAL FABRICATIONS 3,728.00 SF 260 825 1,085

6000.00 ROUGH CARPENTRY

6102.00 Rough Carpentry - General

Rough Carpentry-SF-Frame-Joists & PWD 8.00 sf 180 44 - 20 244

Rough Carpentry-SF-Frame-Rafters & PWD 4.00 sf 90 22 - 10 122

  Rough Carpentry - General 3,728.00 SF 270 66 30 366

6104.00 Blocking & Strapping

Blocking-Int-To Wood-2 x  8-KD 72.00 lf 540 62 - - 602

Blocking-PWD-CDX-1/2" 32.00 sf 90 23 - - 113

  Blocking & Strapping 3,728.00 SF 630 85 715

6106.00 Beams & Columns

Column-6 x  6-PT 48.00 lf 360 225 - - 585

Beam-2 x 10-Single 32.00 lf 144 37 - - 181

Beam-LVL-1.75" x  9.25"-Single 12.00 lf 108 66 - - 174

  Beams & Columns 3,728.00 SF 612 328 940

6116.00 Interior Walls

Int Walls-Studs-2 x 4 x  8' 104.25 ea 626 336 - - 962

Int Walls-Studs-2 x 6 x  8' 36.00 ea 540 177 - - 717

Int Walls-Plates- 2 x  4 165.00 lf 225 61 - - 286

Int Walls-Header-2 x  6-Single 44.00 lf 55 27 - - 82

  Interior Walls 3,728.00 SF 1,446 601 2,047

6124.00 Floor Underlayment

Underlayment-Ultraply-1/4" 403.00 sf 567 416 - - 982

Underlayment-Adhesive 403.00 sf 48 31 - - 79

  Floor Underlayment 3,728.00 SF 614 447 1,061

6130.00 Decks & Porches

Deck-Frame-Stair-Stringer-2 x 12-PT-Riser 8.00 rs 90 31 - - 121

Deck-Finish-5/4 x 6-PT-Boards 180.00 lf 270 184 - - 454

Deck-Finish-2 x  4-PT-Boards 800.00 lf 1,200 643 - - 1,843

Deck-Finish-Lattice-PT 384.00 sf 411 461 - - 872

  Decks & Porches 3,728.00 SF 1,971 1,318 3,290

6190.00 Fasteners

Fastener-Materials 1.00 ls - 90 - - 90

Fastener-Rough Hardware 1.00 ls - 45 - - 45

  Fasteners 3,728.00 SF 135 135

6199.00 Rough Carpentry - Misc

R Carp-Small Tools 4.00 wk - 600 - - 600
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6199.00 Rough Carpentry - Misc

R Carp-Matrl Handling-Unload & Stock 1.00 ls 640 - - - 640

  Rough Carpentry - Misc 3,728.00 SF 640 600 1,240

  ROUGH CARPENTRY 3,728.00 SF 6,183 3,580 30 9,794

6200.00 FINISH CARPENTRY

6220.00 Interior Trim - Baseboard

Int Trim-Base Board-Exist-Reset 110.00 lf 330 - - - 330

Int Trim-Base-HDW- 1 x 6 54.00 lf 180 259 - - 439

  Interior Trim - Baseboard 3,728.00 SF 510 259 769

6222.00 Interior Trim - Casings

Int Trim-Casings-Exist-Reset 300.00 lf 675 - - - 675

  Interior Trim - Casings 3,728.00 SF 675 675

6224.00 Interior Trim - Boards & Mouldings

Int Trim-Mouldings-Pine-Stop 20.00 lf 100 13 - - 113

  Interior Trim - Boards & Mouldings 3,728.00 SF 100 13 113

  FINISH CARPENTRY 3,728.00 SF 1,285 272 1,557

7200.00 INSULATION

7214.00 Insulation - Building - Sound

Insulation-Wall-FG- 3.50"-KF-R11 200.00 sf 64 77 - - 141

  Insulation - Building - Sound 3,728.00 SF 64 77 141

  INSULATION 3,728.00 SF 64 77 141

7500.00 ROOFING

7522.00 Roofing - Metal

Roofing-Metal-Stand Seam-24 Ga-16" W 2,662.00 sf 5,990 13,480 - - 19,470

Roofing-Metal-Underlayment-Triflex 2,662.00 sf 200 399 - - 599

Roofing-Metal-Ice & Watershield 2,662.00 sf 582 2,316 - - 2,897

Roofing-Metal-Boom Lift-To 40' H 75.00 hr - 750 - 1,200 1,950

  Roofing - Metal 3,728.00 SF 6,771 16,946 1,200 24,916

  ROOFING 3,728.00 SF 6,771 16,946 1,200 24,916

8000.00 DOORS & FRAMES

8010.00 Doors & Frames - General

Doors-Exist-Repair 1.00 ea 45 - - - 45

Doors-Exist-To 3070-Reset 4.00 ea 180 - - 180

  Doors & Frames - General 3,728.00 SF 225 225

8210.00 Wood Doors

Wood Doors-PH-SC-To 3068-Pine-To 6 Panel 3.00 ea 169 1,050 - - 1,219
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8210.00 Wood Doors

Wood Doors-PH-SC-Unload & Stock 3.00 ea 30 - - - 30

  Wood Doors 3,728.00 SF 199 1,050 1,249

  DOORS & FRAMES 3,728.00 SF 424 1,050 1,474

8700.00 DOOR HARDWARE

8710.00 Door Hardware - Items

Door Hardware-Lockset-Cyl-Keyed-Low 1.00 ea 34 110 - - 144

Door Hardware-Weatherstrip-Single 2.00 ea 135 150 - - 285

Door Hardware-Lock-Lever-PA/PR 2.00 ea 41 90 - - 131

  Door Hardware - Items 3,728.00 SF 209 350 559

  DOOR HARDWARE 3,728.00 SF 209 350 559

8800.00 GLASS & GLAZING

8810.00 Glass & Glazing

Glass & Glazing-Temper-  1/4" 10.00 sf - - 250 - 250

  Glass & Glazing 3,728.00 SF 250 250

  GLASS & GLAZING 3,728.00 SF 250 250

9250.00 GYPSUM WALLBOARD

9260.00 Gypsum Wallboard

GWB-Hung-Firecode-5/8"-Type X 880.00 sf 1,021 407 - - 1,427

GWB-Hung-Regular-5/8"-Type MR 128.00 sf 148 68 - - 216

GWB-Finish Tape-3 Coat 1,008.00 sf 1,008 183 - - 1,191

  Gypsum Wallboard 3,728.00 SF 2,177 657 2,834

  GYPSUM WALLBOARD 3,728.00 SF 2,177 657 2,834

9550.00 WOOD FLOORING

9556.00 Wood Flooring

WD Floor-Hardwood 66.00 sf - - 759 - 759

WD Floor-Hardwood-Patch 147.00 sf 2,205 1,176 - - 3,381

WD Floor-Refinish-Sand & Poly 2 Cts 1,767.00 sf - - 8,835 - 8,835

  Wood Flooring 3,728.00 SF 2,205 1,176 9,594 12,975

  WOOD FLOORING 3,728.00 SF 2,205 1,176 9,594 12,975

9600.00 CARPET & RESILIENT

9630.00 Resilient Flooring - Sheet & Tile

Floor-Resilient-LVT 241.00 sf - - 1,205 - 1,205

Floor-Resilient-Sheet 155.00 sf - - 1,008 - 1,008

Floor-Rubber-Tile-24 x 24-Lay Down 0.00 sf - - 0 - 0



Austin Hill Estimating Standard Estimate Report Page 8

Almond Blossoms School House 5/15/2020

Group Phase Description Takeoff Quantity Labor Amount Material Amount Sub Amount Equip Amount Total Amount

  Resilient Flooring - Sheet & Tile 3,728.00 SF 2,213 2,213

  CARPET & RESILIENT 3,728.00 SF 2,213 2,213

9900.00 FINISH PAINT

9920.00 Finish Paint - Interior

Interior Paint-Finish-Dr & FM-2 Cts 8.00 ea - - 600 - 600

Interior Paint-GWB-2 Cts 4,655.00 sf - - 3,491 - 3,491

Interior Paint-Finish-Trim 726.00 lf - - 1,452 - 1,452

  Finish Paint - Interior 3,728.00 SF 5,543 5,543

  FINISH PAINT 3,728.00 SF 5,543 5,543

10000.00 SPECIALTIES

10156.00 Toilet Partitions & Screens

Toilet Partitions-Stall-Metal 2.00 ea 540 1,200 - - 1,740

Toilet Partitions-Unload & Stock 2.00 ea 60 - - - 60

  Toilet Partitions & Screens 3,728.00 SF 600 1,200 1,800

10800.00 Toilet & Bath Accessories

Toilet Accessory-Exist-Reset 2.00 ea 45 - - - 45

TA-Mirror-B165-24" x 24" 2.00 ea 68 168 - - 236

TA-Mirror-B165-24" x 36" 2.00 ea 68 250 - - 318

TA-Soap Dispenser-SM-B2111 4.00 ea 90 180 - - 270

TA-TPH-SM-B273-Dble 4.00 ea 90 140 - - 230

TA-PTD-SM-B2620 3.00 ea 81 180 - - 261

  Toilet & Bath Accessories 3,728.00 SF 441 918 1,359

  SPECIALTIES 3,728.00 SF 1,041 2,118 3,159

12000.00 FURNISHINGS

12391.00 Kitchen & Bath Cabinets

Kitchen Casework-Cabinet-Base 5.00 lf 188 550 - - 738

Kitchen Casework-Tops-PLM-30"-PF 5.00 lf 100 110 - - 210

  Kitchen & Bath Cabinets 3,728.00 SF 288 660 948

  FURNISHINGS 3,728.00 SF 288 660 948

15100.00 FIRE PROTECTION

15110.00 Fire Protection - Sprinkler

Sprinkler-System-Wet 3,728.00 sf - - 13,048 - 13,048

  Fire Protection - Sprinkler 3,728.00 SF 13,048 13,048

  FIRE PROTECTION 3,728.00 SF 13,048 13,048

15400.00 PLUMBING

15413.00 Plumbing - Demolition
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15413.00 Plumbing - Demolition

Demo Fixture - Bath Tub 2.00 ea 420 - - - 420

Demo Fixture - Lavatory 3.00 ea 315 - - - 315

Demo Fixture - Sink Stainless Steel 1.00 ea 70 - - - 70

Demo Fixture - Water Closet 3.00 ea 210 - - - 210

Demo Piping - Metal - To  1.50" 100.00 lf 467 - - - 467

  Plumbing - Demolition 3,728.00 SF 1,482 1,482

15419.00 Plumbing - Insulation

Pipe Insulation - Fiberglass for Pipe   1/2" 313.00 lf 1,096 575 - - 1,671

  Plumbing - Insulation 3,728.00 SF 1,096 575 1,671

15423.50 Plumbing - Valves

Plumbing - Valves - Ball Type - 1/2" 5.00 ea 156 84 - - 240

Plumbing - Valves - Ball Type - 3/4" 3.00 ea 99 82 - - 181

  Plumbing - Valves 3,728.00 SF 255 166 421

15425.00 Plumbing - Domestic - Water Pipe - Copper SW

Copper Sweat - 1/2" 313.00 lf 2,257 1,790 - - 4,047

Copper Sweat - 3/4" 30.00 lf 227 294 - - 521

  Plumbing - Domestic - Water Pipe - Copper SW 3,728.00 SF 2,484 2,084 4,568

15441.00 Plumbing - Drainage - Pipe - PVC DWV

PVC DWV - 3" 288.00 lf 6,088 2,376 - - 8,464

  Plumbing - Drainage - Pipe - PVC DWV 3,728.00 SF 6,088 2,376 8,464

15462.00 Plumbing - Water - Softener

Water Softener -  To 35 GPM 1.00 ea 1,120 4,925 - - 6,045

  Plumbing - Water - Softener 3,728.00 SF 1,120 4,925 6,045

15466.00 Plumbing - Fixtures

Water Closet & Tank - Floor Mount 4.00 ea 1,120 1,600 - - 2,720

Lavatory - Wall Hung 7.00 ea 1,960 2,800 - - 4,760

Kitchen Sink - Stainless Steel 1.00 ea 210 225 - - 435

  Plumbing - Fixtures 3,728.00 SF 3,290 4,625 7,915

  PLUMBING 3,728.00 SF 15,814 14,751 30,565

15500.00 HVAC SYSTEMS

15514.00 HVAC - Demolition

Demo Heat - Baseboard - HW 6.00 lf 35 - - - 35

Demo Heat - T Stat 1.00 ea 175 - - - 175

  HVAC - Demolition 3,728.00 SF 210 210

15521.00 HVAC - Temperature Controls

Temperature Controls-T Stat 1.00 ea - - 150 - 150

  HVAC - Temperature Controls 3,728.00 SF 150 150

15579.00 HVAC - Heaters

Radiation-Fin Tube-Packaged-Copper Tube- 0.75" 13.00 lf 249 72 - - 321
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15579.00 HVAC - Heaters

Radiation-Fin Tube-Valves-By Set 3.00 ea 1,718 945 - - 2,663

  HVAC - Heaters 3,728.00 SF 1,967 1,017 2,984

  HVAC SYSTEMS 3,728.00 SF 2,177 1,017 150 3,344

16100.00 ELECTRICAL SYSTEMS

16116.00 Electrical - Demo - Removals

Demo - Electrical - Items 33.00 ea 2,145 - - - 2,145

  Electrical - Demo - Removals 3,728.00 SF 2,145 2,145

16146.00 Electrical - Boxes

Boxes - Power - Lights 21.00 ea 2,048 525 - - 2,573

  Electrical - Boxes 3,728.00 SF 2,048 525 2,573

16172.00 Electrical - Switches

Switch - 20A 8.00 ea - - 1,200 - 1,200

  Electrical - Switches 3,728.00 SF 1,200 1,200

16175.00 Electrical - Receptacles

Outlets - 20A 7.00 ea - - 1,050 - 1,050

Outlets - 20A - GFCI 3.00 ea - - 750 - 750

  Electrical - Receptacles 3,728.00 SF 1,800 1,800

16199.00 Electrical - Lighting - Interior

Light Fixtures - Interior 6.00 ea 390 1,200 - - 1,590

  Electrical - Lighting - Interior 3,728.00 SF 390 1,200 1,590

16205.00 Electrical - Lighting - Exit & Emergency

Light - Emergency/Exit - Battery - 2 Light 9.00 ea 1,170 3,600 - - 4,770

  Electrical - Lighting - Exit & Emergency 3,728.00 SF 1,170 3,600 4,770

  ELECTRICAL SYSTEMS 3,728.00 SF 5,753 5,325 3,000 14,078

20100.00 ALLOWANCES

20110.00 Allowances

Allowance-Fire Alarm-Work-By Owner 1.00 ls - - 5,500 - 5,500

  Allowances 3,728.00 SF 5,500 5,500

  ALLOWANCES 3,728.00 SF 5,500 5,500
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Estimate Totals

Description Amount Totals Hours Rate

174,453 174,453

Vermont State & City Sales Tax

General Requirements 5,234 3.000 %

General Conditions 12,578 7.000 %

Estimate Contingency 19,227 10.000 %

37,039 211,492

Insurances 1,697 0.750 %

P & P Bond 2,262 1.000 %

3,959 215,451

OH & Profit - Hard Bid 10,773 5.000 %

10,773 226,224

Total 226,224 60.682 /SF


