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I. Disclaimer 

 

The intent of this plan is to present the data collected, evaluations, analyses, designs, and cost 
estimates for the Stevens Brook Flow Restoration Plan (FRP) Project, completed under a 
contract between the City of St. Albans and the hired consultant team, Watershed Consulting 
Associates, LLC (WCA). The Stevens Brook FRP was prepared to meet the compliance 
requirement for the National Pollutant Discharge Elimination System General Permit 3-9014 
(Vermont Department of Environmental Conservation 2012) for stormwater discharges to 
impaired waters for Stevens Brook impervious surface owners: the City of St. Albans and the 
Town of St. Albans. 
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II. Executive Summary 

 

This Flow Restoration Plan (FRP) for the Stevens Brook watershed was developed in accordance 
with requirements for Municipal Separate Storm Sewer System (MS4) entities. Once approved 
by the Vermont Department of Environmental Conservation (VT DEC) this FRP will become part 
of the Stevens Brook Stormwater Management Plan (SWMP) prepared by the Town of St. 
Albans and the City of St. Albans, two of the three MS4 permittees. The MS4 permitees in this 
watershed are the Town of St. Albans, the City of St. Albans, and the Vermont Department of 
Transportation (VTrans). Although three MS4 entities own impervious cover within the Stevens 
Brook watershed, VTrans has elected to prepare its own FRP document. All proposed projects 
including the VTrans projects are included in this document to provide a watershed-wide plan. 
The plan was developed in accordance with the Municipal Separate Storm Sewer System (MS4) 
General Permit #3-9014 Subpart IV.C.1 as a part of the participating MS4s Stormwater 
Management Program (SWMP). This FRP will serve as a long term planning tool for the two 
MS4s to implement stormwater best management practices (BMPs) throughout the watershed 
in the effort to return Stevens Brook to its attainment condition.  
 
As a part of the FRP development, an assessment was completed to determine to what extent 
current stormwater controls have reduced high flows (flows occurring less than 0.3% of the 
time, equivalent to greater than the 1-year design storm) from the Pre-2002 condition, as 
required by the Stevens Brook Total Maximum Daily Load (TMDL) for stormwater. The Vermont 
Best Management Practice Decision Support System (BMPDSS) model, a GIS-based hydrologic 
model used to assess the impact of various stormwater BMP scenarios, was used for the 
assessment. The BMPDSS estimated 3.8% of the high flow target was met with existing BMPs, 
designed to meet the 2002 Vermont Stormwater Management Manual (VTSWMM) design 
standards, when compared to the Pre-2002 condition. Therefore, additional BMPs are required 
to meet 100% of the actionable flow target. 
 
In addition to the identification of stormwater controls, the TMDL flow targets take into 
account the expected non-jurisdictional impervious area growth in the watershed over the next 
20 years, which was determined using a GIS analysis. An assumed 15 acres of non-jurisdictional 
impervious growth was used to develop the TMDL requirements. 
 
Development of the FRP involved field inspection of all existing BMPs with an expired 
stormwater permit followed by review and revision of the previously run BMPDSS model 
scenarios. Several revisions to existing BMP drainage areas and BMP design configurations were 
identified during field inspection and accounted for in the revised models. After the existing 
model scenarios were reviewed, new BMPs were identified, inspected, and assessed in the 
BMPDSS. 
 
The final evaluated BMP list includes 27 projects distributed across the Town of St. Albans, the 
City of St. Albans, and on VTrans owned property. The proposed BMPs were assessed with the 
BMPDSS model, and determined to provide a -21.1% reduction in high flow, which addresses 



Stevens Brook Flow Restoration Plan  

 

2 

 

115% of the TMDL high flow target (Q0.3%) through reduction of runoff from the 1-year design 
storm. The high flow target mitigated by each project (%) and cumulative target addressed (%) 
was determined for each projects. The planning level cost for implementation of the FRP is 
approximately $5,300,000 (excluding VTrans).  
 
A comprehensive ranking matrix was developed to prioritize the proposed projects based on 
criteria including considerations for the cost, design, aesthetics, and other project benefits and 
constraints. The ranking provides a tool for the MS4s to use as they prioritize projects with 
available financial resources. The prioritization was also used to develop a long term 
implementation schedule.  
 
The goal of this project was to develop an FRP for the Stevens Brook watershed, to assist the 
City and Town of St. Albans in the effort to help protect and ǊŜǎǘƻǊŜ ±ŜǊƳƻƴǘΩǎ stormwater 
impaired streams. The allocation of impervious ownership between the MS4s in the watershed 
was determined, and guided the plan development.  
 

III. Background 
 
 

Stevens Brook, upstream of Pearl Street in the City, ƛǎ ŎǳǊǊŜƴǘƭȅ ƻƴ ǘƘŜ {ǘŀǘŜ ƻŦ ±ŜǊƳƻƴǘΩǎ 
impaired waters list and determined to be primarily a result of stormwater runoff. In the effort 
to restore Stevens Brook and lift its impaired designation, a flow based TMDL was developed 
for the brook outlining required reductions in stormwater high flows and increases in 
baseflows. The flow targets are the basis for the FRP, developed in accordance with the MS4 
general permit subpart IV.C.1 ŀǎ ŀ ǊŜǉǳƛǊŜŘ ǇŀǊǘ ƻŦ ǘƘŜ a{пΩǎ {ǘƻǊƳǿŀǘŜǊ aŀƴŀƎŜƳŜƴǘ 
Program (SWMP).   
 
The purpose of the FRP is to outline a plan for the retrofit of existing impervious cover with 
stormwater management BMPs, such as detention basins and bioretention filters, to meet the 
TMDL flow targets. The TMDL set forth that watershed hydrology must be controlled in the 
SBW to reduce high flow discharges and increase baseflow in order to restore degraded water 
quality and achieve compliance with the Vermont Water Quality Standards. Components of the 
FRP, as outlined in the MS4 general permit, include: 

¶ The identification of retrofits to existing BMPs with expired State stormwater permits, 

¶ New BMP controls and design plans for selected BMPs, 

¶ A financial plan, and  

¶ A regulatory analysis.  
Three MS4s, including the City and Town of St. Albans, and VTrans, own impervious cover 
within the impaired Stevens Brook watershed. The contributing MS4s are allowed to prepare a 
joint-FRP for the watershed, or separate plans addressing their individual contributions. The 
TMDL flow targets are watershed-wide. Therefore, the approach for this independent study 
was to develop a watershed-ǿƛŘŜ CwtΣ ǿƛǘƘ ŎƻƴǎƛŘŜǊŀǘƛƻƴ ƻŦ ǘƘŜ ƛƴŘƛǾƛŘǳŀƭ a{пΩǎ Ŧƭƻǿ-target 
allocation based on impervious ownership.  
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III.1 TMDL Flow Targets 

 
In the effort to restore Stevens Brook to its attainment condition and lift its impaired 
designation, a flow-based Total Maximum Daily Load (TMDL) was developed for Stevens Brook 
using flow as a surrogate for pollutant loading. This document outlines required reductions in 
stream high flows and increases in stream low flows.  
 
The basis for the TMDL required high flow reductions was the comparison of modeled Flow 
Duration Curves (FDCs) between this impaired watershed and comparable attainment 
watersheds. A FDC graphs the percentage of time during a period that flow exceeds a certain 
value, with the low flow represented by the 95th percentile (Q95%) and the high flow 
represented by the 5th percentile (Q0.3%). The Program for Predicting Polluting Particles Passage 
through Pits, Puddles, and Ponds, Urban Catchment Model (P8) was used to model gauged and 
ungauged watersheds in Vermont to develop FDCs from which an area normalized high flow 
and low flow were extracted by drainage area. The percent change between impaired and 
attainment FDCs were used as a basis for the TMDL requirements. The high-flow (Q0.3%) was 
determined to be relatively equivalent to the 1-year design storm flow. Therefore, all proposed 
BMPs are designed to the Channel Protection volume (CPv) storage standard to address the 
high-flow reduction target. 
 
A future growth factor was included in the TMDL to account for future non-jurisdictional 
impervious growth within each watershed. Non-jurisdictional growth is by definition impervious 
area that does not require a stormwater permit and is not managed by a stormwater BMP. 
Therefore, the long term stormwater management plan must account for this type of growth as 
it will be unmanaged impervious area. VT DEC estimated a future growth of 15 acres in the 
watershed based on local development and projected growth for Stevens Brook. The approved 
TMDL flow targets for Stevens Brook are shown in Table 1. 
 

Table 1 TMDL targets for Stevens Brook 

Target High Flow Q 0.3 
(± %) Reduction  

Target Low Flow Q 95 
(± %) Increase  

-24.4% 24.3% 

 
While the low flow goal is important to ensure flow during the dry summer months, it is not an 
actionable requirement in the EPA approved TMDL, and therefore was not the primary focus of 
the FRP BMP identification for this study.  
 
Included in the 2012 MS4 permit issuance were new requirements for municipalities to develop 
FRPs to implement the stormwater TMDLs. The FRPs must be developed for each impaired 
watershed by October 1, 2016, and must include the following elements:  
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  1) An identification of required controls 
  2) A design and construction schedule  
  3) A financial plan  
  4) A regulatory analysis 
  5) The identification of regulatory assistance  
  6) Identification of any third party implementation 
 
The schedule shall provide for implementation of the required BMPs as soon as possible, but no 
later than 20 years from the effective date of the permit, before December 5, 2032. 
 

III.2 MS4 Allocation of Flow Targets 

 

Allocation of the high-flow target by MS4 was approximated based on relative impervious area 
ownership within the watershed. Impervious cover calculations excluded railroads and 
agricultural areas.  
 
St. Albans City owns the majority of impervious cover within the Stevens Brook Watershed 
(70.6%) and thus is responsible for the majority of high flow reductions (17.16%). The remaining 
impervious area is owned by St. Albans Town (22.7%), while VTrans owns the remaining 6.7%. 
The TMDL flow targets were allocated to each MS4 based on their impervious ownership where 
St. Albans Town is responsible for a 5.51% flow reduction and VTrans is responsible for the 
remaining 1.63% flow reduction (Table 2).  
 

Table 2 Stevens Brook flow targets allocated by MS4 

Owner 

Total 
Watershed 

Area  
(acres) 

Impervious 
Cover 
(acres) 

% of 
Watershed 
Impervious 

Cover 

Target 
High Flow 
Q 0.3 (± %) 
Reduction  

Target 
Low Flow 
Q 95 (± %) 
Increase  

St. Albans City 585.4 218.0 70.6% -17.23% 17.16% 

St. Albans Town 1081.8 70.0 22.7% -5.53% 5.51% 

VTrans 67.7 20.7 6.7% -1.64% 1.63% 

Watershed Total 1734.9 308.7   -24.40% 24.30% 
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IV. Existing Data Review 

IV.1 Permit Review 

 

As per subpart IV.C. of the approved MS4 general permit, all expired stormwater permits in the 
watershed were acquired and reviewed. Existing stormwater systems approved under an 
expired permit were field verified for compliance with the written permit (Table 3). Field 
retrofit assessments were then completed at each site with CPv detention structures for system 
upgrades to the 2002 Vermont Stormwater Management Manual (VTSWMM) design standards.  
 

Table 3 Expired permit stormwater BMPs 

Site Name Permit # 
Permit 

Expiration Date 
Address 

CPv 
Storage 

City of St. Albans         

St. Albans Town Education Center  1-1206 12/31/1999 169 South Main Street Y 

The Switchyard 2-0907 7/1/1985 Lake & Pine Streets Y* 

St Albans Industrial Park Access Road 2-0147 7/1/1985 Lemnah Drive --- 

Lower Welden Street Housing Project 2-0963 7/1/1985 94-100 Lower Welden ST --- 

St Albans Industrial Park Lot #1 2-1157 7/1/1988 Lemnah Drive --- 

Coote Field Industrial Park 1-0702 3/31/1993  Lake Street/Houghton St. --- 

St Albans City Industrial Park Lot #4 1-1264 6/3/2001 Lemnah Drive --- 

Town of St. Albans   
 

    

Northwestern Medical Center Campus  1-1477.0102 3/31/2006 Home Health Circle Y 

Grice Brook Retirement Community 1-1194 12/31/1999 Grice Brook Circle Y 

Hill Farm Estates 1-0650 12/31/1992 Hill Farm Estates Rd --- 

*It was determined that the Switchyard currently meets the CPv standard, despite its current expired permit, and 
was therefore proposed for retrofit. 
 

IV.2 VT DEC BMPDSS Model Assessment 

 

The VT DEC worked with an external consultant (TetraTech) to develop a Vermont-specific 
hydrologic model, the Vermont BMPDSS, to predict progress toward the TMDL flow targets 
based on proposed BMP implementation scenarios. The BMPDSS model is used to predict peak 
flows at the watershed outlet for a Pre-2002 (baseline), Post-2002 (existing condition), and a 
Credit (BMP implementation) scenario. All models are compared to the Pre-2002 model on a 
percent change basis. 
 
IV.2.1 Pre-2002 Model Revisions 
 

The following considerations were documented upon review of the Pre-2002 model: 
 

¶ Combined sewer subwatersheds were included in the P8-UCM modeling effort by Tetra 
Tech, used to develop synthetic FDCs, from which the flow targets were derived. An 
estimated 205 additional acres of drainage to Stevens Brook was modeled by Tetra 
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Tech, resulting in a potential over estimation of the high flow percent reduction. The VT 
DEC is aware of this matter.  

¶ W/!Ωǎ subwatershed delineations (WCA 2009) for the City and Town of St. Albans were 
used by the VT DEC in the Vermont BMPDSS models. Therefore, combined sewer 
subwatersheds were excluded from the BMPDSS model.   

¶ The Stevens-Rugg diversion structure was accounted for within the Pre-2002 model. The 
discharge coefficient (model parameter) was modified to ensure that water was routed 
over the diversion. The discharge coefficient needs to be manually altered by the user in 
order for the model to operate properly.   

 
The following revisions were made to the model: 

¶ Drainage areas were revised for two existing BMPs, reducing the overall watershed area 
by 12 acres 

¶ Five subwatersheds were augmented to account for new BMPs and field verified 
drainage paths. 

 
IV.2.2 Post-2002 Model Revisions 
 

Through a thorough assessment of the Post-2002 model, it was confirmed that all existing (non-
expired) permitted sites were accounted for in the BMPDSS. The Post-2002 model was updated 
to include all BMPs installed after 2002 including: 

 

¶ Five rain gardens on Rugg Street,  

¶ Six rain gardens on Bishop Street, 

¶ Five rain gardens on Quintin Court,  

¶ Firehouse tree box filters, 

¶ An infiltration trench on Driscoll Drive,  
¶ A gravel wetland at the St. Albans park and ride (Figure 1), 

¶ And pervious concrete sidewalks and proposed rain 
gardens at Taylor Park.  

 
There were several existing permitted sites that do not have volume based or infiltration BMPs 
and therefore those sites were not included in the model. There were two new pending 
permits, #6520-INDS and #6602-INDS, with proposed construction that were not included in the 
Post-2002 model because the permit was unavailable at the time of the plan development. The 
St. Albans Town Zoning Manager confirmed that the project covered under permit #5841-INDS 
was on hold indefinitely at the time of model revisions, and therefore the BMPs associated with 
this project were not added to the model.  
 

Rain gardens for three, green-street projects were considered in the Post-2002 model (Bishop, 
Rugg, and Quintin). The sizes of drainage areas for individual rain gardens were too small to be 
counted in the model due to the low resolution of the Hydraulic Response Unit, which are 30 
meters by 30 meters. Therefore, the drainage areas of these practices were lumped into one 
larger drainage area so that they could be incorporated into the model.  

Figure 1. Gravel Wetland at 
St. Albans Park & Ride 
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IV.2.3 Diversion Structure  
 
The Stevens-Rugg diversion structure, first built in 1957, is a historic structure designed to 
address flooding issues in the City of St. Albans by diverting stream flow from Stevens Brook to 
Rugg Brook. After an extensive study of the structure in the early 2000s, a new water quality 
and flood equalization system was constructed at the site to minimize increased stormwater 
flows to Rugg Brook and provide enhanced water quality treatment.  
 
The VT DEC modeled the diversion structure in the Pre-2002 and Post-2002 models as a 
regulator which acts as a flow splitter, diverting flow from Stevens Brook to Rugg Brook. The 
existing structure was designed to divert flow from Stevens Brook to Rugg Brook during high 
flows by way of a culvert and weir structure. The discharge coefficient (model parameter) was 
reduced from the default value of 0.6 to a lower value of 0.37, in order to allow the model to 
divert flow from Stevens Brook. According to the Dubois & King design, 15% of the 1-year storm 
is to be diverted from Stevens Brook to Rugg Brook. Alterations to the diversion structure in 
2006 are reflected in the Post-2002 model. WCA corresponded with the VT DEC about the 
parameters selected for the diversion, and it was determined that the structure was correctly 
modeled according to the diversion structure design parameters and therefore these inputs 
were not altered. 
 
IV.2.4 Post-2002 Model Results   
 
The VT DEC Post-2002 model estimated that existing BMPs in the watershed reduced high flows 
by 0.6% or 2.5% of the TMDL high flow targets. Following a re-running of the Post-2002 model 
with the revisions described above, the high flow reduction was increased to 0.92% or 3.8% of 
the high flow reduction target (Table 4). 
 

Table 4 Stevens Brook high flow target reduction progress with revised Post-2002 model run 

Owner 
Target High 
Flow Q 0.3  

(± %) Reduction  

High Flow Q 0.3 
(± %) Reduction 
Achieved with 

Post-2002 
Model 

High Flow Q 0.3 
(± %) Reduction 
Remaining with 

Post-2002 
Model 

High Flow  
(Q 0.3) Target 
addressed (%) 

St. Albans City -17.23% -0.24% -16.99% 1.4% 

St. Albans Town -5.53% -0.44% -5.09% 8.0% 

VTrans -1.64% -0.24% -1.40% 14.8% 

Watershed Total -24.40% -0.92% -23.48% 3.8% 
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V. Required Controls Identification 

 

The process of BMP identification consisted of first assessing the existing BMPs with expired 
permits for retrofit potential to meet the 2002 VTSWMM design standards. Upon review of the 
existing BMPs, WCA determined that additional new BMPs would be required to meet the high 
flow target (Figure 2).  

The team then conducted an initial desktop assessment of 
the watershed to identify open spaces ideal for BMP 
implementation with priority on City and Town owned land. 
In addition, the location of BMPs was considered so that 
storage could be provided throughout the watershed and 
focused on areas with a high percentage of impervious 
coverage where flows were expected to be highest. After an 
initial list of retrofits were identified, a field assessment was 
completed at each site documenting the engineering 
feasibility of each retrofit including utility conflicts, natural 
resources, transportation constraints, collateral benefits (visibility and pedestrian safety), ease 
of Operation and Maintenance (O&M), and the amount of impervious treated. The team also 
verified drainage areas for the proposed BMPs. The proposed BMPs were then designed using 
HydroCAD to meet the CPv storage criteria for warm waters. CPv estimates for each BMP are 
summarized in Table A-2 (Appendix 2), along with HydroCAD model outputs in Appendix 3. 

WCA prepared conceptual designs for the recommend BMPs, designed to the 2002 VTSWMM 
design standards for CPv storage (1-year design storm), provided in Appendix 4. BMP feasibility 
was determined based on available space, mapped Natural Resources Conservation Service 
mapped soils, 1-foot topographic elevation contours derived from 2008 Rock River LIDAR, and 
mapped stormwater and wastewater infrastructure. Additional above ground utility constraints 
were noted in addition to land ownership, O&M, and safety considerations. An in-depth 
engineering assessment will still be required at each site to confirm the presence/absence of 
utilities, natural resource constraints, and potential transportation impacts, as part of the final 
design process.  

 

V.1 BMPDSS Model Results 

 

The final recommended BMPs list was developed based on an iterative assessment using the 
BMPDSS modeling tool. An initial BMP list was assessed in the BMPDSS Credit 1 run, which 
included expired permit retrofits, was estimated to address 73% of the high flow reduction. The 
remainder of the watershed was then assessed for additional potential BMPs to address the 
remaining flow reduction. A revised model run (Credit 2) was completed with several additional 
BMPs, and estimated to address 98% of the high flow target. A final model run with the 
recommended BMP list and revised design estimated a -28.1% reduction in the high flow, 

Figure 2. Five proposed swales for 
VTrans median in credits model 
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addressing 115% of the flow target. A 15% factor of safety was estimated, suggesting that the 
proposed BMPs plan was conservative and may be reduced. 
 
The results of the model runs are summarized in Table 5 below.  
 

Table 5 Stevens Brook BMPDSS Credit model results 

Model Run Description 
High Flow 
Reduction           

(%) 

TMDL Target for Stevens Brook -24.4% 

VT DEC Post-2002 Condition 
Model 

VT DEC's existing model, includes all Post-
2002 BMPs (10/15/12) -0.60% 

WCA Revised Post-2002 Model  Revised Post-2002 model (4/12/13) 
-0.92% 

Percent of target managed with revised Post-2002 model 3.8% 

Credit 1 model Proposed BMP scenario with only 
retrofits to existing BMPs with expired 
permits. (6/25/13) 

-18.0% 

Percent of target managed with Credit 1 model run 73% 

Credit 2 model  Proposed BMP scenario 2. (10/15/13) 
-23.9% 

Percent of target managed with Credit 2 model run  98% 

Credit 3 model  Final proposed BMP scenario. (12/21/13) 
-28.1% 

Percent of target managed with Credit 3 model run  115% 

 

Of this 115% high flow reduction, the City of St. Albans addressed 92.8% of their high flow 
target. The Town of St. Albans addressed 183.5% of their target (Table 6). 
 

Table 6 Stevens Brook BMPDSS final Credit model results allocated by MS4 

Owner 
Target High 
Flow Q 0.3  

(± %) Reduction  

High Flow Q 
0.3 (± %) 

Reduction 
Achieved with 
Credit Model 

High Flow Q 0.3 
(± %) Reduction 
Remaining with 
Credit Model 

High Flow  
(Q 0.3) Target 
addressed (%) 

St. Albans City -17.80% -16.52% -1.28% 92.8% 

St. Albans Town -5.09% -9.33% 4.25% 183.5% 

VTrans -1.52% -2.25% 0.74% 148.5% 

Watershed Total -24.40% -28.10% 3.7% 115.2% 
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The ultimate determination for implementation of projects providing benefit beyond the high-
flow target (> 100%) will be made by the State of Vermont based on monitoring data or other 
relevant information (MS4 General Permit Sec. IV.J.3). Progress toward the TMDL flow targets 
with the proposed FRP scenario was allocated by MS4 based on impervious area coverage. 
 

V.2 P8 model and TMDL Target Revision Considerations:  

 

The TMDL high flow and low flow targets were developed using the P8 model. At the time the 
model was developed, the combined-sewershed mapping for the City and Town of St. Albans 
was not available, therefore an additional 205 acres were included in the runoff analysis. It is 
not known how the additional acreage affected the overall percent impervious for the 
watershed, however a majority of the combined-sewersheds are located within the urban 
center. This suggests that the percent impervious would be less if the combined-sewersheds 
were excluded from the watershed in the P8 model runs. Percent impervious is a sensitive 
parameter in the P8 model and directly influences the calculated runoff from the watershed. 
The additional acreage could have potentially resulted in an over-estimation of the high flow 
reduction required to bring the watershed to the attainment condition.  
 

VI. Proposed Best Management Practices (BMPs)  

 

The final Credit model scenario included the addition of twelve new detention BMPs, nine new 
infiltration BMPs, and six retrofits to existing BMPs with expired permits. Credit toward the flow 
target is also from existing stormwater structures including four BMPs designed to Post-2002 
standards, and eight LID infiltrative practices. Additional information is summarized for each 
BMP in Appendix 2 (Table A-2), including the impervious cover treated, percent impervious of 
the BMP drainage area, total area treated, and estimated CPv storage by the HydroCAD design 
model (Appendix 1).  

The proposed BMPs are summarized in Table 7, including the impervious cover treated, 
drainage area, and CPv storage estimated by the HydroCAD® model. A map of the proposed 
BMP locations is included in Appendix A. The individual and cumulative percent of the high flow 
target mitigated is also included in Table 7.  
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Table 7 Stevens Brook BMPDSS final Credit model BMPs 

Proposed BMP ID Address Model BMP Type 
BMP Land 
Ownership 

Permit 
# 

Impervious 
Cover 

Managed 
(acres) 

Runoff 
Area 

(acres) 

Channel Protection 
Volume 

Percent of High 
Flow Target 
Managed  

Cumulative 
Percent of 
High flow 

Target 
Managed  

CF ac-ft  % % 

GMP Cooling Ponds 
Retrofit 

Lower Welden 
Dr. 

Proposed Retrofit 
Basins 

Private NP 54.6 89.6 274428 6.30 
9.28% 10.20% 

Hungerford- Lower 
Basin 

Rewes Rd. Proposed Basin Private NP 31.7 91.4 181340 4.16 
5.38% 15.59% 

NWMC-Main Pond 
(Hill Farm Estates) 

Crest Rd., Hill 
Farm 

Existing/Retrofit Retrofit 
Basin 

Private 1-1477, 
1-0650 

15.3 45.4 156816 3.60 
2.60% 18.19% 

St. Albans Town 
Education Center 

169 South 
Main Street 

Existing/Retrofit Retrofit 
Basin 

Private 1-1206 9.0 49.0 42253 0.97 
1.52% 19.71% 

Greenwood 
Cemetery 

Upper Gilman 
St. 

Proposed Basin City/Private NP 5.2 22.6 48482 1.11 
0.89% 20.60% 

Lemnah Dr. Lemnah Dr. Proposed Basin City NP 5.1 12.1 44257 1.02 0.87% 21.47% 

65 Bishop St- Pocket 
Yard 

65 Bishop St. Proposed Storage 
Chambers 

City/Private NP 4.9 32.9 28967 0.67 
0.83% 22.30% 

65 Bishop St- Pocket 
Yard 

65 Bishop St. Proposed Storage 
Chambers 

City/Private NP 4.9 32.9 28967 0.67 
0.83% 23.13% 

Industrial Park (SB 
Collins) 

Lemnah Dr. Proposed Basin Private 2-1157 3.8 5.7 22651 0.52 
0.64% 23.78% 

NWMC-South Pond A Crest Rd. Existing/Retrofit Retrofit 
Basin 

Private 1-1477 3.8 5.6 32496 0.75 
0.64% 24.41% 

Upper Fairfield Fairfield Hill Rd Proposed Basin Private NP 3.2 34.3 62421 1.43 
0.55% 24.96% 

Grice Brook 
Retirement 
Community 

Grice Brook Rd Proposed Basin Private 1-1194 2.8 18.8 58806 1.35 
0.47% 25.43% 

Homeland Security 79 Lower 
Weldon St. 

Proposed Storage 
Chambers 

Federal NP 2.8 2.8 13983 0.32 
0.47% 25.90% 

East View Subdivision 
- New Pond 

East View Dr. Proposed Basin Private NP 2.7 13.1 9801 0.23 
0.47% 26.37% 

Fairfield Fairfield Hill 
Rd/I-89 

Proposed Basin VTrans NP 2.2 28.4 31799 0.73 
0.37% 26.74% 

Houghton St.- State 
of VT 

Houghton St. Proposed Basin State NP 1.5 2.4 9235 0.21 
0.26% 27.00% 
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Maple St. La Salle/Maple 
St. 

Proposed Infiltration Private NP 1.0 1.3 6316 0.15 
0.17% 27.17% 

NWMC-South Pond B Home Health 
Circle 

Existing/Retrofit Retrofit 
Basin 

Private 1-1477 1.0 1.8 6708 0.15 
0.16% 27.33% 

Governor Smith 
Retrofit 

Congress/Smith 
St. 

Existing/Retrofit Retrofit 
Basin 

Private NP 0.8 15.3 18513 0.43 
0.14% 27.47% 

SDC118 I-89 Proposed Median VTrans NP 0.5 1.1 2544 0.06 0.09% 27.56% 

Median A1 I-89 Proposed Median VTrans NP 0.5 0.9 2468 0.06 0.09% 27.65% 

SDC140b I-89 Proposed Median VTrans NP 0.5 1.0 2359 0.05 0.09% 27.74% 

SDC105b I-89 Proposed Median VTrans NP 0.5 1.0 2333 0.05 0.08% 27.82% 

SDC408 I-89 Proposed Median VTrans NP 0.4 0.9 2047 0.05 0.07% 27.89% 

SDC98b I-89 Proposed Median VTrans NP 0.4 0.9 1968 0.05 0.07% 27.96% 

Median A2 I-89 Proposed Median VTrans NP 0.4 0.7 1881 0.04 0.07% 28.03% 

SDC105c I-89 Proposed Median VTrans NP 0.4 0.8 1799 0.04 0.07% 28.10% 
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VI.1 City of St. Albans BMPs 

 

St. Albans Town Education Center Basin Retrofit (City/ Expired Permit) 
 

The St. Albans Town Education Center (SATEC) basin was 
permitted under expired permit 1-1206. The existing basin 
is undersized, and has limited outlet control (Figure 3). The 
proposed retrofit is to expand the pond, add additional 
flow control, and potentially treat water quality.  
 

The site is located on the school property. The school and 
the City will need to decide if the expired permit will be 
incorporated into MS4 or the Residual Designation 
Authority (RDA) program. Assistance from VT DEC will be 
required to help determine the optimal regulatory approach. 

Green Mountain Power Cooling Ponds Retrofit (City):  
 

Abandoned cooling ponds owned by Green 
Mountain Power are proposed for use as a 
large scale water quality treatment and flow 
detention facility (Figure 4). A new storm line 
connection would be required from South Main 
Street to Allen Street along Lower Weldon. The 
design team estimated that the cooling ponds 
could be retrofitted to provide water quality 
treatment and mitigate over 6 acre-feet of 
runoff volume.  
 
The cooling ponds are located adjacent to the 
Green Mountain Power, St. Albans diesel plant 
substation, which is an active underground storage tank and diesel hazardous waste site 
(#20114205). A site investigation was completed during the summer of 2013, as follow up to 
the substation remediation. Green Mountain Power submitted a site investigation report in 
August 2013, which stated the investigation findings did not warrant additional remedial 
actions. The investigation is pending approval from the VT DEC sites management section. 
Landuse restrictions for the ponds will need to be determined before further development of 
this retrofit opportunity is completed.   
 
The VT DEC Hazardous Waste Division will need to be engaged during development of this 
project. The ponds are privately owned therefore an easement or sale of the land would be 
needed for the project to move forward.  
 

Figure 3. SATEC Basin 

Figure 4. Green Mountain Power Cooling Ponds 
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Hungerford Lower Basin (City): 
 

A large scale retrofit project (feasibility and 
preliminary design completed under the Enterprise 
Resource Planning contract #29-18102) is proposed 
on the Hungerford property within the Town 
(Figure 5). Runoff is proposed to be routed from the 
Stevens Brook impaired watershed into a water 
quality treatment and flow detention structure on 
the Hungerford Family Trust property. The BMP is 
estimated to provide over 20% of the flow target 
reduction.  
 
Environmental permitting feasibility and framework 
needs to be discussed in depth with the VT DEC. 
Land is privately owned and therefore an easement 
or sale of the land would be required.  
 
65 Bishop Street Pocket Yard Swale 
 

An underground storage system is proposed for 
implementation on a City owned parcel, located 
North of 65 Bishop Street, possibly extending 
onto adjacent private land (Figure 6). The site is 
one of few open spaces within the large 
residential area east of the City downtown. A new 
stormwater line would divert flow from an 
existing catch basin capturing a 33-acre drainage 
area. An easement would be required in order to 
implement the new stormwater line. Acquisition 
of adjacent private land would be required to 
accommodate the entire structure. The BMP is 
proposed on City owned land but also may extend 
onto adjacent private land. To route flow into the BMP, an easement would be required across 
private properties.   
  

Figure 5. Hungerford Lower Basin 

Figure 6. An underground storage system      
CR: http://www.stormtech.com/images/pic_engineer.jpg 
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Figure 8. Lemnah Drive 

Greenwood Cemetery Basin 
 

The proposed BMP would be located on private open 
land adjacent to the existing Greenwood Cemetery 
(Figure 7). A water quality and flow detention BMP is 
proposed. It would capture runoff from a 23-acre area 
located in the residential district of the City. Flow from 
an existing stormwater line would be diverted into the 
facility and then discharged back to the same line. 
 
The BMP is proposed on private land, which may be 
reserved for expansion of the existing cemetery. An 

alternative BMP design is possible within the City 
ROW, on Upper Gilman Road, if it is deemed infeasible 
to use the private land for the proposed BMP.  

 

Lemnah Drive Basin 
 

A water quality treatment and flow 
detention BMP is proposed along Lemnah 
Drive just south of the Stevens Brook 
crossing and parallel to the railroad. This 
BMP would serve to detain and treat runoff 
from the industrial area along Lemnah Drive 
and some City homes and streets.  
 

The proposed project is on City owned land 
and redevelopment plans along Lemnah 
Drive could impact BMP placement. There is 
potential for incorporating the retrofit with 
the stormwater management needs of the 
planned Lemnah Drive redevelopment 
project.  
  

Figure 7. Open land adjacent to the 
Greenwood Cemetery 
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Figure 10. Governor Smith Road pond 

Industrial Park Basin (City/Expired Permit) 
 

A water quality and flow detention basin is proposed for an existing 
drainage way, just east of the S.B. Collins property. The site 
currently collects drainage from an outlet pipe connected to a 
system of catch basins east of the railroad tracks, and from the S.B. 
Collins facility by a second pipe.  
 
The industrial park including S.B. Collins holds an expired permit 
(#2-0147) as well as lot one, east of the railroad tracks (expired 
permit #2-1157). The permittee and the City will need to decide if 
the expired permit will be incorporated into the MS4 or RDA 
program. The site appears to be partially within the Central 
Vermont railroad ROW, which will require railroad approval. 

Additional assistance from the VT DEC will be required to help 
determine the optimal regulatory approach. 
 
Governor Smith Road Pond Retrofit (City) 
 

The existing Governor Smith Road subdivision 
pond was designed and implemented after 2002. 
The pond is not permitted under a state 
stormwater permit because the project was below 
the 1-acre threshold. The pond was modeled 
based on the record drawing and determined to 
be not up to the CPv standard. A proposed 
reduction in the low flow orifice would provide 
additional CPv storage and credit toward the flow 
targets. 
  
The pond is privately owned, therefore the IƻƳŜƻǿƴŜǊΩǎ !ǎǎƻŎƛŀǘƛƻƴ would need to be 
engaged as a partner with the City in order to implement the proposed pond outlet retrofit.  
 

 

 

 

 

 

 

 

 

 
 

Figure 9. Drainage way, 
east of S.B. Collins Property 
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Figure 11. Homeland Security facility 
parking lot 

Figure 12. tǊƻƧŜŎǘ ǎƛǘŜ ōȅ ǘƘŜ {ǘŀǘŜΩǎ 
facility on Houghton Street 

Figure 13. Open lot on Maple Street for 
shallow infiltration and flow detention 
basin 

Homeland Security Storage Unit (City) 
 

A subsurface storage unit is proposed for placement 
beneath the Homeland Security facility parking lot. 
With no available space for an open detention 
structure, an underground storage unit was determined 
to be the best option for this location. The storage unit 
would capture drainage from 2.8 acres of impervious 
area including the parking lot and roof of the facility.  
 
As the parking lot is part of a federal facility, Homeland 
Security will need to be engaged as a partner with the 
City for implementing the retrofit project.  

 
 

Houghton Street Basin (City) 
 

An existing shallow swale, west of the State of Vermont 
facility, along Houghton Street currently captures 
runoff from the parking lot and roof of an adjacent 
building. The proposed retrofit would involve adding 
water quality improvements and flow control. 
 
The project site is owned by the State of Vermont. 
Implementing a retrofit on State property would 
ǎǳǇǇƻǊǘ ǘƘŜ ±ŜǊƳƻƴǘ DƻǾŜǊƴƻǊΩǎ DǊŜŜƴ LƴŦǊŀǎǘǊǳŎǘǳǊŜ 

Initiative.  
 
 

Maple Street Infiltration and Detention Basin (City) 
 

An open lot just north of an existing parking lot along 
Maple Street was identified as an ideal site for a shallow 
infiltration and flow detention basin. The structure 
would capture runoff from 1.3 acres of impervious 
coverage on the existing privately owned lot. 
 

The proposed project would be located on private land 
and within the City ROW. The landowner would need to 
be engaged as a partner with the City for project 
implementation.  
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Figure 14. b²a/Ωǎ Ƴŀƛƴ ǇƻƴŘ 

Figure 15. Eroded embankment by Grice 
Brook Retirement Community 

VI.2 Town BMPs 

 
 

NWMC Main Pond Expansion and Hill Farm Estates Retrofit (Expired Permit) 
 

The existing Northwestern Medical Center (NWMC) 
main pond is permitted under expired permit #1-1477. 
Available open space adjacent to the existing 
stormwater pond and the expired permit make this site 
ideal for retrofit. The goal with the retrofit would be to 
route additional drainage to the expanded pond from 
the Hill Farm Estates subdivision (under expired permit 
#1-0650) north of the medical center, and upgrade the 
pond to 2002 VTSWMM standards.  

 
Assistance from the VT DEC is recommended to coordinate with the Hill Farm Estates 
Homeowners Association and the NWMC to determine the best regulatory approach in order to 
renew the expired permits, and develop a cost share to fund the pond retrofit. Additionally, it 
will be important to coordinate with the NWMC planning staff on their proposed expansion 
plans for the Center.  

 
Grice Brook Retirement Community Basin (Expired Permit) 
 

The existing site is permitted under expired permit 
#1-1194. Runoff from the Grice Brook Retirement 
Community currently drains from the site via a 
series of swales and culverts to a steep 
embankment with significant erosion (see photo at 
right). Runoff eventually enters the SATEC pond, 
which is undersized and has limited outlet control. 
A new pond is proposed at the bottom of the slope 
to provide water quality benefit and flow control.  

 

The VT DEC wetlands program and the Army Corps 
of Engineers is to be engaged at the start for the 
project planning process to evaluate wetland presence, function, and value at the site location. 
The site is located on the TownΩǎ school property and therefore a land sale or easement would 
be required. Drainage area of the pond includes agricultural runoff as well as the permitted 
Grice Brook facility. A cost share is recommended between the Town and parties contributing 
drainage. The expired permittees and the Town will need to decide if expired permits for the 
Grice Brook facility will be incorporated into MS4 or the RDA program. Assistance from the VT 
DEC will be required to help determine the optimal regulatory approach.  
  




























